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I-84; Echo Frontage Road, 

Bridge Replacement Project

Owner Perspective

Matt Zundel, P.E.

UDOT Resident Engineer

August 18, 2013

Presentation Outline

� Project Goals

� Project Overview
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� Schedule

� Partnering
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Project Goals

� Replace bridge

• Utilize accelerated techniques

• Minimize impact to public

• Enhance economic benefit

• Provide a safe project

� Try a new technology – GRS

� Meet schedule and budget

Project Overview
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Project Overview

� Replace two bridges

• Utilize GRS - 3 sections

• Utilize lateral bridge slide

� Reconstruct county road under bridge

� Create parallel entrance ramp EB I-80 to 

WB I-84

Limitations

� Bridge slide incentive/disincentive

• Allowed one full weekend closure of EB I-84 

up to 27 hours
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Closure Limitations

Duration
Incentive / 

Disincentive
Notes

< 26 hrs. $ 10,000/hr. incentive
2 hrs. maximum 

incentive

26 hrs. to

26 hrs. 59 min
$ 0

27 hrs. to

32 hrs. 59 min
$ 2,500/hr. disincentive

33 hrs. to

38 hrs. 59 min
$ 5,000/hr. disincentive

39 hrs. + $ 10,000/hr. disincentive
Disincentive is 

unlimited

Schedule

� Project start
• April 22, 2013

� GRS installation
• Two abutment locations 

(three sections)

• Late April (three weeks 
total time)

� Bridge slide (ready)
• August 10

� Bridge slide (actual)
• August 17

� Open to traffic
• August 18

� Project complete
• August 25
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Partnering

� Weekly coordination meetings

� Constant communication between 

owner and contractor

Thank you


